


Intrawest Affiliates Development Agreement – 2019 Annual Review Report 
Anticipated Phasing of Private Development (Article 4, Section 4.2.1 and 4.2.2; Exhibit N) 

Subject/  
Phase Development/Milestone Date Due for 

Commencement1 
Actual Date of 

Commencement 
Satisfied/ 
Complete Notes 

 

1 The timing of construction is designed so that a preceding phase does not have to be complete before the next phase(s) begin.  Also, each element within each 
phase is independent of each other element.  Once construction of an element of a phase is commenced, construction of that phase is considered to be commenced.  
Commencement of each development or phase is contingent on the availability of financing, market conditions, demand, competition, and similar factors which 
affect high-risk resort development.  Changes in the above schedule of development may be made upon notification by the Developer to the Town Manager that 
general market conditions warrant modifications and a new phasing schedule shall be submitted (Article 4, Section 4.2.1). 
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Annual 
Review 

Developers will initiate the annual review by 
submitting a written statement to the Town Manager 
describing, and supporting in reasonable detail, 
Developers’ good faith substantial compliance with 
the terms and conditions of this Agreement for the 
prior calendar year (Article 7, Section 7.2.2).   
 

Initiated prior to 
March 1st each 
year 

See note See note No written statements 
were provided by 
Developers 

Right to 
Assign 

Any assignment by Developer of their entire right, 
title and interest hereunder to a party who is not an 
Intrawest Affiliate shall require prior written consent 
of the Town…A copy of the fully executed 
Assignment Agreement (Exhibit L) shall be delivered 
to the Town within 30 days after the effective date of 
any such assignment (Article 8, Section 8.1). 
 

Prior to 
assignment of all 
of the DA 
properties to a 
new owner 

N/A N/A Not applicable 
because Intrawest has 
not assigned its entire 
right to another party 

Phase 1 
(Exhibit 
N-1) 

The Village at Mammoth (west Minaret Rd and east 
Canyon Blvd): Three buildings containing commercial 
and retail space, residential condominiums, the 
gondola and gondola/MMSA services buildings, 
underground parking, and pedestrian plazas. 
 

April 2001 April 2001 Complete  

Phase 2 
(Exhibit 
N-2) 

Sierra Star (west of Minaret Road): Single family 
residential condominiums, support commercial and 
transient occupancy. 
 

2002 2002 Partially Lodestar Drive, 
Woodwinds, Solstice 
I, Graystone, Area 5 
(hotel site) 

The Crest Parcel: Residential condominiums. 2002 Complete Juniper Crest, Aspen 
Creek 
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Subject/  
Phase Development/Milestone Date Due for 

Commencement1 
Actual Date of 

Commencement 
Satisfied/ 
Complete Notes 

 

1 The timing of construction is designed so that a preceding phase does not have to be complete before the next phase(s) begin.  Also, each element within each 
phase is independent of each other element.  Once construction of an element of a phase is commenced, construction of that phase is considered to be commenced.  
Commencement of each development or phase is contingent on the availability of financing, market conditions, demand, competition, and similar factors which 
affect high-risk resort development.  Changes in the above schedule of development may be made upon notification by the Developer to the Town Manager that 
general market conditions warrant modifications and a new phasing schedule shall be submitted (Article 4, Section 4.2.1). 

  Page 3 of 11 

The Twin Lakes Court Parcel: Single family 
development. 
 

 Complete  

Phase 3 
(Exhibit 
N-3) 

The Village at Mammoth (west of Canyon 
Boulevard): Residential condominiums or transient 
occupancy. 
 

2004 2004 Partially Westin, Ritz 
Hotel/Hillside site 

The Village at Mammoth (east of Minaret Road): 
Commercial and residential condominiums. 
 

N/A Not 
Complete 

North and South 
Hotel sites 

Sierra Star (east of Minaret Road): Multi-family, 
resort condominiums and transient occupancy. 

2004 Partially Tallus, Chutes, 
Tanavista site, Gray 
Bear I, II, and III 
 

The Bridges Parcel: Residential. 2008 Partially  Altis townhomes and 
single family lots 
 

The Canyon Lodge Parcel: Residential. N/A Not 
Complete  

Rainbow Lane site 

Other Affordable housing. Provided with 
each development 

Provided with 
each development 

Ongoing See attached Housing 
Mitigation Status 
 

 
 
 
  



Intrawest Affiliates Development Agreement – 2019 Annual Review Report 
Schedule of Public Improvements (Article 4, Section 4.2.3; Exhibit C – CFD Facilities) 

Project Public Improvement Date Due for 
Commencement2 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 

 

2 All of the Public Improvements are to be installed in accordance with plans and specifications approved by the Town.  The timing of construction of Public 
Improvements may change, depending upon the timing of construction of the private developments to which they relate; however, construction shall be governed 
by any timing requirements set forth in the conditions of approval and/or mitigation measures which are adopted for each Project by the Town pursuant to the 
Vested Rules (Article 4, Section 4.2.3). 
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The Village 
at 
Mammoth 
Project 
(Exhibit C) 

Realignment of Canyon Boulevard (Hillside Drive 
to Lake Mary Road): Rolled curb, gutter and 
sidewalk, 42 to 48 feet of pavement, snow poles 
and sleeves, street lights and conduits, earthwork, 
48” storm drain and juncture structure, underground 
overhead utilities, new traffic signal at Lake Mary 
Road, sewer and water facilities, demolition, 
earthwork, rock-stack retaining walls, reinforced 
concrete retaining walls, mobilization, traffic 
control and erosion/sedimentation control.  

July 2001 
(realignment); 
2002 (final 
improvements) 
 
 
 
 
 
 
 
 
 
 
 

 

July 2001 Complete 
except as 
noted 

Hillside Parcel 
dedication for 
realigned Canyon 
Boulevard (Ritz 
property). This will 
be required with the 
future final map for 
the Ritz/Hillside site 
if not dedicated prior. 
Final incremental 
CFD payment of 
Canyon realignment 
project will be paid 
after this 
dedication/acquisition 
is completed. 
 

Storm Drain Realignment: A 72” storm drain line 
will replace an existing undersized 48”-54” storm 
drain; proposed line will follow a new alignment. 
The existing pipe will be removed within the 
Caltrans right of way and will be abandoned in 
place along Old Canyon Boulevard and Old Berner 
Street.  Abandonment measures will be to slurry-fill 
all pipe that will permanently remain underground.  
Construction of the new line will include inlets 
along Minaret Road immediately upstream of the 
crossing of the storm drain across Minaret Road.  

July 2001 July 2001 Complete  
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Project Public Improvement Date Due for 
Commencement2 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 

 

2 All of the Public Improvements are to be installed in accordance with plans and specifications approved by the Town.  The timing of construction of Public 
Improvements may change, depending upon the timing of construction of the private developments to which they relate; however, construction shall be governed 
by any timing requirements set forth in the conditions of approval and/or mitigation measures which are adopted for each Project by the Town pursuant to the 
Vested Rules (Article 4, Section 4.2.3). 
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Public Improvements shall include the acquisition 
of right of way, the costs of design, engineering and 
planning, the costs of any environmental or traffic 
studies, surveys or other reports, landscaping and 
irrigation, soils testing, permits, plan check and 
inspection fees, insurance, legal and related 
overhead costs, coordination and supervision and 
any other costs or appurtenances related to any of 
the foregoing.  
 
Minaret Road: Caltrans standard curb, gutter and 
sidewalk with pavers, additional pavement where 
required (may require A.C. cap full width of the 
street where trenching for utilities occurs), snow 
poles and sleeves, and street lights and conduits 
along both sides of the street, upgrade of the traffic 
signal at Main Street, waterline upgrades, sewer 
lateral reconnects, street trees, mobilization, traffic 
control and erosion/ sedimentation control.  Interim 
improvements along the east side of Minaret Road 
will include A.C. berm and sidewalk until 
permanent concrete curb, gutter, and sidewalk are 
constructed in a future phase.  Water main upgrades 
and selected widening areas extend to Main Street. 
 

2002  Complete West side complete; 
East side completed 
fall 2016. 
 
Water mains have 
been upgraded and 
sewer laterals to 
Intrawest 
development were 
reconnected. The 
improvements have 
been accepted by 
MCWD. 

Lake Mary Road (Minaret Road to Canyon 
Boulevard): A 24” storm drain line and a 30” storm 
drain line with inlet and junction structures, 

2002  Complete  
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Project Public Improvement Date Due for 
Commencement2 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 

2 All of the Public Improvements are to be installed in accordance with plans and specifications approved by the Town.  The timing of construction of Public 
Improvements may change, depending upon the timing of construction of the private developments to which they relate; however, construction shall be governed 
by any timing requirements set forth in the conditions of approval and/or mitigation measures which are adopted for each Project by the Town pursuant to the 
Vested Rules (Article 4, Section 4.2.3). 
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mobilization, traffic control and erosion/ 
sedimentation control. 

Forest Trail (Hillside Drive to Minaret Road): 
Rolled curb, gutter, snow poles and sleeves south 
side of street (except along parcel at the corner of 
Hillside Drive), 6-foot wide sidewalk, additional 
half-width pavement where required, street lights 
and conduits, underground overhead utilities, 
waterline upgrades, mobilization, traffic control and 
erosion/sedimentation control. 

2002 Complete 

Ski-Back bridge: Bridge across Forest Trail to The 
Village at Mammoth.  Improvements include an 
elevator and stairs on the south side of Forest Trail. 

2003 Complete 

Hillside Drive (Canyon Blvd to 417 feet south): 
Rolled curb, gutter, additional half-width pavement 
as required, snow poles and sleeves, sidewalk, 
mobilization, traffic control and erosion/ 
sedimentation control. 

2004 Complete 

Hillside Drive (Canyon Boulevard to Forest Trail): 
Water main up-grades. 

2004 Complete 

Forest Trail (Minaret Road to Berner Street): Rolled 
curb, gutter and sidewalk, snow poles and sleeves 
south side of street, additional half-width pavement 

2004 Not 
Complete
Complete 

To be constructed 
with future 
development

mpeterka
Cross-Out

mpeterka
Cross-Out



Intrawest Affiliates Development Agreement – 2019 Annual Review Report 
Schedule of Public Improvements (Article 4, Section 4.2.3; Exhibit C – CFD Facilities) 

Project Public Improvement Date Due for 
Commencement2 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 

 

2 All of the Public Improvements are to be installed in accordance with plans and specifications approved by the Town.  The timing of construction of Public 
Improvements may change, depending upon the timing of construction of the private developments to which they relate; however, construction shall be governed 
by any timing requirements set forth in the conditions of approval and/or mitigation measures which are adopted for each Project by the Town pursuant to the 
Vested Rules (Article 4, Section 4.2.3). 
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where required, street lights and conduits, a 48” 
storm drain line and junction structures, waterline 
upgrades, mobilization, traffic control and 
erosion/sedimentation control. 
 

 

Minaret Road/Forest Trail Roundabout: In lieu of a 
traffic signal, a modern roundabout is to be 
constructed at the intersection of Minaret Road with 
Forest Trail.  Improvements include sidewalks, bike 
lanes, landscaping, storm drains, street lights and 
conduits, and other improvements as required by 
Caltrans and the Town.  The existing overhead 
utilities across the intersection will be placed 
underground. 
 

2004  Not  
Complete  

To be constructed 
with future 
development. 

Berner Street (Forest Trail to existing Berner 
Street): Rolled curb, gutter, snow poles and sleeves 
both sides of the street, minimum of 32 feet new 
pavement, sidewalk on the west side of the street 
only, street lights and conduits at Forest Trail and 
existing Berner Street intersections, a 48” storm 
drain and junction structures, sewer and water lines 
mobilization, traffic control and 
erosion/sedimentation control. 
 

2004  Complete   

Berner Street (existing): Rolled curb, gutter and 
sidewalk, snow poles and sleeves, through the curb 
return on the north side of the street and to the 

2004  Complete   
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Project Public Improvement Date Due for 
Commencement2 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 

 

2 All of the Public Improvements are to be installed in accordance with plans and specifications approved by the Town.  The timing of construction of Public 
Improvements may change, depending upon the timing of construction of the private developments to which they relate; however, construction shall be governed 
by any timing requirements set forth in the conditions of approval and/or mitigation measures which are adopted for each Project by the Town pursuant to the 
Vested Rules (Article 4, Section 4.2.3). 
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easterly property line of Intrawest property on the 
south side of the street, additional half-width 
pavement where required, mobilization, traffic 
control and erosion/sedimentation control. 
 

Sierra Star 
Project 

Required Public Improvements are to be installed at 
the time of development for each Project (or 
portion), in accordance with Code requirements and 
Town public improvement and engineering 
standards and/or project conditions of approval to 
be established by the Planning and Economic 
Development Commission. 

  Ongoing   

Crest Parcel    Complete 
except as 
noted  

Provide Town with 
geotechnical/civil 
engineer’s report and 
certification for 
retaining walls that 
were never inspected. 

Twin Lakes 
Court Parcel 

  Complete   

Bridges 
Parcel 

  Complete Altis single family 
lots 

Canyon 
Lodge 
Parcel 

  Not 
Complete 

Rainbow Lane site 
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Community Benefits (Article 6; Exhibit E and J) 

Benefit Description Date Due for 
Commencement 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 
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Canyon 
Boulevard 
Site 

Irrevocable offer to dedicate a one acre site to the 
Town, and the Town shall use for any public 
purpose.  This dedication shall satisfy the 
Developers’ duty or obligation to provide 
commercial parking for any or all commercial 
uses within The Village at Mammoth. 
 

  Complete  

Surface 
Parking Site 

Intrawest may develop the property for temporary 
public parking in connection with the 
development of Phase I of The Village at 
Mammoth. 
 

  Complete  

Participation 
in CFD 

The Developer of The Village at Mammoth 
Project will participate in and construct $8.2 
million in public improvements to be acquired by 
the Town Community Facilities 2001-01 (“CFD”) 
 

  Partially See Schedule of 
Public Improvements, 
above. 

Public Access  Developer shall grant an easement to the Town 
for public access across the main plaza areas 
within The Village at Mammoth Project. 

  Partially  Village at Mammoth 
(east side) plaza 
easement to be 
realigned and 
completed with future 
development. 

Events 
Programming 

Programming Plan that will allow the Town to 
conduct, or otherwise arrange or provide for, a 
variety of community and civic events. 

  Ongoing  Specific to the 
Village; events occur 
throughout the year at 
the Village. 

Conference 
Center 

Developer shall negotiate reasonably with the 
Town regarding public participation in a 
conference center facility proposed within the 
Sierra Star Project, or elsewhere, and providing 

  Not 
Complete 

To be completed with 
development of the 
Lodestar Master Plan 
Area 5 (hotel site). 
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Benefit Description Date Due for 
Commencement 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 
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for public use of and access to the facility at a 
level commensurate with the Town’s financial 
participation in the project. 
 

Mammoth 
Community 
Housing 
Foundation 

Master Developer (Intrawest) agrees to 
participate in Mammoth Community Housing 
Foundation (i.e., Mammoth Lakes Housing Inc.), 
to lend its housing and development expertise and 
business acumen, to make an initial $67,500 cash 
contribution towards its formation, and to an 
ongoing commitment of financial and/or other 
resources. 
 

  Complete 
 
 

Master Developer 
obligation complete. 
Future Developers 
work with Mammoth 
Lakes Housing, Inc. 
and the Town on 
Affordable Housing 
Mitigation Plans. 

Transit 
System 

Developers agree to participate in the transit 
system on a fair share basis when it formed, on 
the terms approved for Phase I of The Village at 
Mammoth. 
 

  Ongoing  This is the annual 
transit payment paid 
by homeowners 
(CFD 2013-03). 

Ambassador 
Program 

The Master Developer (Intrawest) agrees to 
support and participate in the activities of a 
Mammoth Lakes Ambassador Program.  The 
program will provide training to full-time and 
part-time employees of Mammoth businesses and 
provide incentives to maintain and improve 
customer service and satisfaction. 
 

  Complete  Master Developer 
obligation complete.  
The Chamber of 
Commerce is 
developing an 
Ambassador 
Program. 

Open Space, 
Parks, and 
Recreation 
(Exhibit J) 

2.18 acres of open space, parks, and recreation in 
addition to payment of DIF, which may include 
the bike trail along Meridian (if adopted into 
Master Trail Plan) (0.28 acres), bike trail between 
Meridian and Segment 4 (if adopted into Master 

  Partially 
Complete  

Trails and open space 
conservation 
completed.  
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Benefit Description Date Due for 
Commencement 

Actual Date of 
Commencement 

Satisfied/ 
Complete Notes 
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Trail Plan) (0.4 acres), open space/conservation 
lands within Mammoth Creek corridor (value of 1 
acre), and use agreement for plazas in The 
Village at Mammoth (east side) (value of 0.5 
acres). 

Village at Mammoth 
(east side) plaza use 
agreement to be 
completed with future 
development. 
 

Additional Progress / Notes: 

• Certificate of Occupancies have been issued for 9 out of 12 lots in the Gray Bear I subdivision, 31 out of 32 lots in the Gray 
Bear II subdivision, and 4 out of 8 in the Gray Bear III subdivision (all are located in the Sierra Star area). 

• The parcels known collectively as the “Mammoth Hillside Site (released May 2018)” and the “East Village Parcels (released 
September 2017)” were released from the requirements of the Intrawest Development Agreement since it was determined that 
the required public benefits had either been provided, completed, or will be required of a future development project. The 
parcels that were released are shown in black cross-hatching on the attached map (Attachment 2).  

• All of the sidewalks funded by the North Village CFD have now been completed.  

Attachments:  

• Development Agreement including all Exhibits (available online at: 
http://www.townofmammothlakes.ca.gov/DocumentCenter/View/5110 ) 

• Development Agreement Properties (DA Exhibits A and B) 

• Map of “Active” Intrawest Development Agreement Properties 

• Settlement Agreement and Mutual General Release (Intrawest Settlement Agreement 2010) 

• Accumulated DIF Credit per Public Works Engineering  

• Housing Mitigation Status per Community and Economic Development 
 

---End--- 

http://www.townofmammothlakes.ca.gov/DocumentCenter/View/5110
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APN Project Name 

Date 

Submitted 

for Plan 

Check

Date Permit 

Issued Permit Numbers 

 Street & Traffic 

Signals 

 Storm 

Drainage 

Facilities  

33-360-11 Cabins 6/25/2003 10/29/2003 2003-678 thru 682 (16,850.88)$      (16,382.60)$    

32-100-05 Juniper Crest I/II 2/22/2002 2/27/2003 2003-56 thru 2003-67 (18,957.24)$      (18,430.47)$    

33-330-36 Solstice I 6/14/2004 10/8/2004 2004-597, 598, 599, 600, 601 (33,492.75)$      (17,492.00)$    

33-330-36 Solstice II (BP2005-476 thru 2005-481) 10/26/2004 9/29/2005 Withdrawn; refunded 11/21/08 -$                  -$                

33-100-19 The Chutes (Project Sierra Housing) 1/22/2003 6/19/2003 2003-298 (45,746.05)$      (23,891.35)$    

33-330-04 Timbers I/II 4/27/1999 1999-163, 1998-598, 1998-599, (21,515.94)$      (18,565.78)$    

9/23/1998 1998-639, 1998-640, 1999-164, 

10/8/1998 1999-165, 1998-641, 1998-642,

4/19/2000 1999-166, 1999-167, 2000-168,

9/15/1999 2000-169, 1999-587, 2003-402, 

7/29/2003 2003-403

33-020-04 Village, W-1, Grand Sierra Lodge 1/15/2003 4/30/2003 2003-160 (277,420.90)$    (74,025.90)$    

33-020-04 Village, W-2, White Mountain Lodge 6/22/2001 10/3/2001 2001-596 (204,239.59)$    (78,440.83)$    

33-020-04 Village, W-3, Lincoln House 6/22/2001 10/3/2001 2001-597 (146,532.85)$    (60,730.17)$    

31-110-32 Westin 4/1/2005 6/23/2005 2005-208 (385,112.00)$    (73,899.00)$    

Woodwinds (50,540.00)$      (70,588.00)$    

Storied Places (Altis) (Withdrawn by Benno Nager) -$                  -$                

4-B (San Joaquin Villas) (182,936.00)$    (40,768.00)$    

(1,383,344.20)$ (493,214.10)$  (1,876,558.30)$  

Accumulated DIF Credit per Public Works Engineering (2,461,668.00)$  

Credit Remaining (585,109.70)$     

Rev.2/2/2015

Accumulated DIF Credit



INTRAWEST HOUSING MITIGATION
Updated MAY 2019

A5 - Intrawest Housing Mitigation Count May 2019_DRAFT.xlsx

Project Requiring Mitigation

Number of 
EHU's 

Required Mitigating Project

Number of EHU's 
Assigned to 

Mitigating Project Other Mitigation Provided

Balance of 
Mitigating EHUs 

Required Application No.'s PC Resolution No. PC Date
Altis Townhomes (2 Duplexes)1 1 Chutes 1 0 TTM 36-249, UPA 07-13 08-17 5/28/2008
Altis Single Family Lots2 0.2 Chutes 0.2 0 DZA 12-001, TTM 12-001 TC Reso 12-65 9/19/2012
Cabins at Crooked Pines 5.9 Chutes 5.9 0 TTM 36-204, UPA 01-09 02-01 1/9/2002
Crooked Pines Homesite (Fairway 4) 0.2 Chutes 0.2 0 TTM 36-204, UPA 2001-09 02-01 1/9/2002
Eagle Run (Juniper Ridge Master Plan) 9 Chutes 9 0 TTM 36-190, UPA 99-03 99-38 9/8/1999
Juniper Crest 6.6 Chutes 6.6 0 TTM 36-202, UPA 01-08 01-41 11/28/2001
Solstice Phase I3 6 Chutes 6 0 TTM 36-212, UPA 2004-07 04-31 5/26/2004

Graystone (Solstice Phase II site)4 NA NA NA Fees paid at building permit NA
Graystone - TTM 13-001 
Solstice II - TTM 36-212, UPA 2004-07

13-09
04-31

10/9/2013
5/26/2004

Woodwinds (Fairway 4&5) 6.9 Chutes 6.9 0 TTM 36-228, UPA 04-26, VAR 04-09 05-23 4/13/2005
Lincoln House (Village Phase 1) (including 
commercial) 23.7
White Mountain Lodge (Village Phase 1) 
(including commercial) 31.1
Grand Sierra Lodge (Village Phase 1) 
(including commercial) 28.1

Chutes 2 -0.5
Kitzbuhel 1

Sierra Star Golf Course (Club House) 5.5 Kitzbuhel 5.5 0 UPA 98-09 99-02 2/10/1999
Sunstone 11.5 Kitzbuhel 11.5 0 DZA 98-2, TTM 36-184, UPA 98-7 98-50 12/18/1998
Westin (Monache) 57 San Joaquin Villas 57 0 TTM 36-210, UPA 04-03 04-34 6/9/2004

Gray Bear (Bungalows site)5 NA NA NA Fees paid at building permit NA
Gray Bear - TTM 14-001, UPA 14-002
Bungalows - TTM 36-242, UPA 2006-12

14-06
06-35

7/23/2014
11/8/2006

Gray Bear II5 NA NA NA Fees paid at building permit NA TTM 15-003; UPA 15-003 16-01 1/13/2016
Gray Bear III5 NA NA NA Fees paid at building permit NA TTM 16-002; UPA 15-003 17-01 1/11/2017

Mountainside (Rainbow Lane) NA NA NA Fees paid at building permit NA
TTM 15-001; VAR 15-001; UPA 15-001; 
ADJ 15-001; DR 15-001 TC 15-16 6/3/2015

Juniper Springs Lodge 28 Sherwin Apartments 20

$24,000 given to IMACA for the 
Glass Mountain Apartments 
(considered to satisfy remainder 
of requirement) 0 TTM 36-181, DZA 97-02, UPA 97-08 97-36 9/24/1997

Mammoth Green (Fairway 3) 2.7 N/A 0
Paid $19,480 into the Affordable 
Housing Mitigation Fund -0.3 TTM 36-191, UPA 99-09 99-42 10/13/1999

Total 302.5 173.8 2.0
*Entitled; not built.

Project Name EHU Capacity
Number of EHU's 

Assigned

Balance of 
Mitigating EHUs 

Available Unentitled properties: 
Chutes (Main St. Affordable Housing)6 101.0 78.8 22.2 Rainbow Lane/Canyon Lodge
Kitzbuhel7 17.0 18.0 (1.0) North Hotel
Sherwin Apartments 20.0 20.0 0.0 Lodestar Area 1 - MMSA Property
San Joaquin Villas (Area 4B)8 96.0 57.0 39.0
TBD (Lodestar MP Area 4A)9 0.0 0.0 0.0

Total 234.0 173.8 60.2

EHU Credits Remaining10 58.2

6 Chutes PC 02-31, UPA 02-06.

8 150 EHU's were constructed of which 96 were assigned to Intrawest for their mitigation use (PC Resolution 05-22, UPA 2004-23).
9 To date, no affordable housing project has been entitled or built for Lodestar Master Plan Area 4A (Note this area is now part of Area 2 per DZA 12-002). Capacity TBD.

TTM 36-182, UPA 97-13 98-15

5 FTM 14-001 (Gray Bear), subdivided the Bungalows property into 12 SFR lots; FTM 15-003 (Gray Bear II), subdivided the property into 32 SFR lots; and FTM 16-002 (Gray Bear III), subdivided the property into 8 SFR lots. As building permits for 
these homes are issued, the affordable housing fee is being paid; no EHU credits being used.

Chutes 41

South Hotel* 76.62

12/15/2000, 
5/23/2001

4/22/1998

12/13/2006

Timbers - Sector 5 H 2.5

Existing credits for existing uses 
in the Village area (66.8 FTEE  -
> 39.1 EHUs) 2.8 TTM 36-193A,B,C, UPA 2000-13

NA

If the 4A project is not ready for 
occupancy when South Hotel 
CofOs requested, an AHMP 
shall be reviewed and approved 
by PC

TTM 36-234, UPA 2005-08

00-59, 00-60,      01-
17, 01-18

10 Mammoth Mountain Ski Area owns the remaining credits

4 FTM 13-001, Graystone, subdivided the Solstice Phase II property into 7 SFR lots. As building permits for these homes are issued, the affordable housing fee is being paid; no EHU credits being used.

06-37

2 Based on actual square footages and assuming 3,000s.f. homes on the 7 vacant lots, 0.2 EHUs required (((7*3000sf)+2544+4240)*.00001 FTEE/sf*58.5% = 0.16 = 0.2 EHUs); Update as homes are built.

NA

7 17 EHUs per restrictive covenant, recordation No. 2012006021.

1 (.42 FTEE/unit)*4 units*58.5% = .983 =1 EHU.

3 Solstice TTM superseeded Evergreen TTM 36-192, PC Reso 00-02.

Lodestar Area 2 - Various Properties
Lodestar Area 5 - Various Properties
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